



Ministry of Public Order and Safety Annual Procurement Plan as of December 2022 for Infrastructure Projects

Code (UACS/PAP)	PMO/END USER	Is this an Early Procurement Activity? (Yes/No)	Procurement		Actual Procurement Activity						Estimated Budget		Remarks (Explaining changes from the APP)	
			Program/Project	Mode of Procurement	Adsr/Post of IB	Sub/Open of Bids	Notice of Award (PO Date)	Contract Signing (PO Date)	Source of Funds	Total	MOOE	CO		
COMPLETED PROCUREMENT ACTIVITIES														
MPOS-BARMM		NO	CONSTRUCTION OF BANGSAMORO PEACE CENTER at MSU, MAIN CAMPUS, LANAO DEL SUR	Public Bidding	11/08/2022	25/08/2022	09/20/2022	10/21/2022	GAAB	4,800,000.00				
MPOS-BARMM		NO	CONSTRUCTION OF BANGSAMORO PEACE CENTER AT BUALAN, WATO, LANAO DEL SUR	Public Bidding	11/08/2022	25/08/2022	09/20/2022	10/21/2022	GAAB	4,800,000.00				
MPOS-BARMM		NO	CONSTRUCTION OF BANGSAMORO PEACE CENTER (MP BRAVO) AT CAMP KURAKURA, DILABAYAN, MUNA, LANAO DEL NOTRE	Public Bidding	11/08/2022	25/08/2022	09/20/2022	10/24/2022	GAAB	4,800,000.00				
MPOS-BARMM		NO	PALIMBANG REHABILITATION PROGRAMS (INFRA)	Public Bidding	TBA	TBA	TBA	TBA	GAAB	11,807,888.14				
MPOS-BARMM		NO	DEVELOPMENT OF PADANG KARBALA SITE	Public Bidding	TBA	TBA	TBA	TBA	GAAB	7,000,000.00				
MPOS-BARMM		NO	CONSTRUCTION OF CLUSTER MANILA REHABILITATION PROJECTS	Public Bidding	06/10/2022	20/10/2022	TBA	TBA	GAAB	7,894,428.95				

Prepared by:

Mohammad Ashier Abdul
 Acting Head, BAC Secretariat

Noted by:

Atty. Al-Rashid L. Balit
 BAC Chairperson

Approved by:

Hussain M. Muñoz
 Minister